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Comments

Disbursements for FY2009 Projects Disb YTD: US dollars at time of disbursement

New  Projects Value Disb YTD % Disb No. w / 1st No. w / 2nd

6 601,245    268,502     45% 6 6

Comments

Strategic Partner Funds Beginning Balance 5,856         

New  Collection YTD -             

Adjustments -             

Ending Balance 5,856         

FY10 Target 500,000     

Appropriated w / Match

FY 2010 Funding FY10 Target --> 500,000        1,000,000  

CR Value Due By Obligated Due Date Appropriated Percent w / Match Percent

Cycle 1 10% 335,353    01/31/10 335,353  02/15/10 50,000          671% 100,000     335%

Cycle 2 30% 225,248    03/31/10 04/15/10 150,000        224% 300,000     112%

Cycle 3 60% -           05/31/10 06/15/10 300,000        112% 600,000     56%

Cycle 4 100% -           08/31/10 09/15/10 500,000        67% 1,000,000  34%

Totals 560,601    335,353  

Comments

Disbursements for FY 2010 Projects

New  Projects Value Disb YTD % Disb No. w / 1st No. w / 2nd

2                               335,353    55,731       14% 2                2                

Pipeline Grant No Project Name Value Approved CR Oblg (days) Comments

1 2076 Banzukore 248,948    n/a 09/14/09 10/02/09 18 EDI to EEI

2 2071 CDEF 86,405      07/10/09 09/15/09 10/01/09 16

3 2120 Ituze 225,248    11/13/09 02/01/10 Insufficient appropriate funds of 60,601 to obligate now .

4 Gahaya Links 245,000    n/a 03/20/10 03/28/10 EDI to EEI

5 COTRAGAGI 240,000    n/a 03/25/10 03/31/10 EDI to EEI

6 COOTHENYA 220,000    02/22/10 04/15/10 04/28/10

7 KDMR 150,000    

8 Tubusezerere (AIMR) 90,000      

9 COOPCVIK 90,000      

10

Total 1,595,601 

Minister of Trade has w ritten to Minister of Finance on our behalf. 

US Embassy also aw are of situation.  Aw aiting response from Min 

Finance. The next GoR budget contains $300,000 in matching funds 

and is up for review  by Parliament in July.
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